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General Electric funding a portion of the project through a cost sharing formula.

The EPA has entered into an agreement with the United States Army Corps of Engineers (USACE) to
assist in the design and construction of the Removal Action. The USACE subsequently awarded a
design-construct contract to Weston Solutions, Inc. (Weston). Weston, with several subcontractors,
will be performing the design and construction activities for the 1.5 Mile Reach Removal Action.

If you have any questions, please contact me at (413) 236-0969.

Sincerely,



Dean Tagliaferro
1.5 Mile Reach Removal Action Project Manager



1. Overview

During March 2003, EPA, the United States Army Corps of Engineers (USACE), the USACE’s
contractor, Weston Solutions, Inc. and Weston’s subcontractors continued remediation activities
on the 1.5 Mile Reach Remova Action. The primary work included soil and sediment
excavation activities in Cells 8, 8A, 9 and 10 and the backfilling of the riverbanks and riverbed
in Cells 5A, 8, 8A and 9. Instalation of the Silver Lake outfal extension structure was
completed. In addition, a transfer of TSCA and non-TSCA materials from the stockpile
management areas and/or excavation cellsto the GE On Plant Consolidation Areas (OPCAS) was
performed.

2. Chronological description of tasks performed

Refer to Figure 1 for an orientation of the sheetpile cells and their respective locations.

By the end of February 2003, backfill activities were completed in the Cell 5A riverbed and the
construction of the Silver Lake Extension structure was started. During the first week of March
backfilling activities were completed in the Cell 5A riverbed and riverbank except around the
cast-in-place concrete. Common fill, Filter Layer A and 9-inch riprap were placed on the
riverbed and common fill, Filter Layer A, Filter Layer B and 18-inch riprap were placed on the
riverbank. The construction of the Silver Lake outfall extension structure continued, including
setting of forms and rebar for the cast-in-place concrete, and pouring of the base slab and walls
of this section of the outfall. The required concrete tests on the walls of the structure were
compl eted.

Also, by the end of February 2003, Cell 8 was divided into sub-cells 8 and 8A. In Cell 8,
excavation of non-TSCA materials was initiated, as well as dewatering of Cell 8A. During the
first week in March, the non-TSCA material excavation effortsin Cell 8 were completed. There
was no TSCA materia in Cell 8. The non-TSCA material was transported to the Building 65
and/or Building 68 stockpile management areas (see Table 1 for a daily summary of material
transported to the stockpile management areas in the month of March).

The Cell 8 post-excavation verification survey was completed, approved backfill grades were
staked out by the surveyors and backfill activities in the riverbed were initiated by placement of
common fill, Filter Layer A and 12-inch riprap and a section of about 25 feet of 9-inch riprap.

Dewatering of Cell 8A was continued by pumping water greater than 6 inches in depth directly
back to the river. Once the water depth reached 6 inches it was pumped to the water treatment
system. The Cell 8A TSCA and non-TSCA excavation depths and limits were established.
Excavation and transport of TSCA and non-TSCA materials was completed in Cell 8A (see
Table 2 for asummary of the quantities of sediment and soils excavated to date). The non-TSCA
material was transported to the Building 65 and/or Building 68 stockpile management areas.
Some of the TSCA material was transported directly to Building 71 OPCA, and the remainder
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was transported to the Building 63 stockpile management area.  Following excavation,
excavation verification survey was performed.

During the second week of March, the construction of the Silver Lake outfall extension structure
was completed, including construction of forms and setting of rebar for the cast-in-place
concrete, cutting of the Silver Lake outfall pipe and pouring of the concrete for the top slab and
angle nose. Also, the joints between the pre-cast concrete sections were grouted and backfilling
around the box structure with common fill was started.

Upon approval of the final backfill grades in the riverbed and the riverbanks, Cell 5A was
flooded by removing two sections of sheetpile wall and removing the Silver Lake outfal
inflatable plug.

Cell 8 riverbed and riverbank backfill activities were completed. In the riverbed, common fill,
Filter Layer A, 9-inch and 12-inch rip rap, habitat enhancement structures (2-foot boulders), and
one rock spur were placed and a wing deflector was constructed according to the project
specifications. The riverbanks were backfilled with common fill, Filter Layer A, Filter Layer B
and 18-inch riprap. Once the backfill grades were verified and approved, Cell 8 was flooded.

The backfill grades were set for Cell 8A and backfill activities were initiated. In the riverbed,
placement of common fill, Filter Layer A, 12-inch riprap, habitat enhancement structures (2-foot
boulders) and three rock spurs was completed, and the wing deflector was built per project
specifications. On the riverbanks, installation of common fill, Filter Layer A, Filter Layer B and
18-inch riprap was completed. Following completion of backfilling, water was pumped over the
sheetpile wall back to the river until the final survey was completed. Upon approva of backfill
grades the Cell 8A was flooded.

Other activities during the second week of March included installation of the centerline sheetpile
wall between Cells 9 and 10 and installation of the Cell 9 downstream cutoff wall. Cell 9 was
constructed to be 100 feet shorter in length than planned due to obstructions encountered in the
riverbed during sheetpile installation. The section of the river that was to be part of Cell 9 will
become part of Cell 12.

Dewatering of Cell 9 wasinitiated by pumping water greater than 6 inches in depth directly back
to theriver. Once the water depth reached 6 inches it was pumped to the water treatment system.
Sumps and swales were installed to help in the dewatering process. The Cell 9 TSCA excavation
depths and limits were established. Excavation and transport of TSCA materials was then started
inCell 9. The TSCA materia was transported to the Building 63 stockpile management area.

During the third week of March, the TSCA excavation activities in Cell 9 were continued and
finished. The surveyors marked out the non-TSCA material excavation limits, and the
excavation of the non-TSCA materials was completed. The non-TSCA material was transported
to the Building 65 and/or Building 68 stockpile management areas. The TSCA materia was
transported to the Building 63 stockpile management area. Following excavation, the excavation
verification survey was performed and backfill limits were staked out. Backfilling of the
riverbed and riverbank up to an elevation 975 in Cell 9 was completed. The riverbed was
backfilled with common fill, Filter Layer A, and 12-inch riprap and the riverbank with Filter
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Layer A, Filter Layer B and 18-inch riprap. In the upstream end of Cell 9 due to the steep grade
of the riverbank, 18-inch riprap was placed to the very top of the bank. At the downstream end
of Cell 9 the riverbank was less steep and the riprap was placed to elevation 975, common fill
was placed from elevation 975 to the top of the bank. The topsoil materials will be backfilled at
a later date. Once the backfilling was completed, water from the cell was pumped over the
sheetpile wall directly back to the river. Upon completion and approval of the final verification
survey, Cell 9 was flooded.

Also, during the third week of March, the surveyors completed laying out the TSCA excavation
limits in Cell 10 riverbank and the topographic survey in Cell 12. The Cell 5A upstream and
downstream cutoff walls were removed as well as the downstream walls for Cells 8 and 8A. The
Cell 9 downstream cutoff wall was driven to mudline, allowing the river water to flow through
the west side of theriver channel.

During the fourth and the fifth week of March, the installation of the Cell 10 centerline was
completed. Cell 10 was isolated by pulling the upstream sheetpile wall up and by instaling a
downstream cutoff wall. Dewatering of Cell 10 started by pumping water greater than 6 inches
in depth directly back to the river. Once the water depth reached 6 inches it was pumped to the
water treatment system. Sumps and swales were instaled in the cell to assist the dewatering
process.

In addition, large concrete pieces from the Cell 10 riverbanks were broken up into pieces less
then four feet in any dimension. The concrete pieces were left on the banks to be later removed
as part of Cell 10 riverbank excavation. Subsequently, the concrete materials on the Lyman
Street parking lot staging area were also broken up to allow for transport to the OPCASs.

The surveyors established the non-TSCA excavation limits in Cell 10. Excavation activities in
Cell 10 were initiated. The non-TSCA material was transported to the Building 65 and/or
Building 68 stockpile management areas. The TSCA material was transported to the Building 63
stockpile management area. Following excavation, an excavation verification survey was
performed.

On Saturday March 29, Cell 10 was temporarily flooded due to high river flows. By Monday
March 31, the river levels dropped below the containment walls and the cell was agan
dewatered. Material that eroded from the riverbanks into the cell during the flood was removed.
In addition the remainder of the cell was excavated to the required depths. The post-excavation
surveying was performed to confirm that the required excavation depths were achieved.

Installation of 18-inch riprap around the Silver Lake box culvert extension structure was
completed. Installation of the Cells 11 and 12 centerline sheetpile wall was continued. Removal
of the centerline sheetpile wall between Cells 7 and 8 was initiated.

During the month of March, the water treatment system treated water from Cells 5A, 8, 8A, 9,
and 10. Sampling of the water treatment system for parameters included in the NPDES
exclusion permit was performed on March 27, 2003. Air monitoring for particulate matter
(PM10 sampling) and surface water turbidity monitoring was performed on a daily basis. The
monthly PCB air monitoring event was performed on March 28, 2003. Surface water sampling
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for total suspended solids (TSS) and PCBs was performed on March 5 and March 19, 2003.
Additional surface water sampling for total suspended solids (TSS) and PCBs was performed on
March 27, 2003 during high river flow conditions while excavation activities were ongoing in
Cell 10. Sampling of common fill for chemical parameters was performed on March 6, 2003;
sampling for Filter Layer A for chemical parameters was performed on March 6, 2003; and
topsoil sampling for chemical parameters was performed on March 10, 2003.

Geotechnical samples were collected for common fill, Filter Layer A, Filter Layer B, topsoil, and
9-inch, 12-inch and 18-inch riprap. Visual inspections of the 9-inch, 12-inch and 18-inch riprap
were performed. The results of the geotechnical testing and the visual inspections are not
included in the monthly reports but are contained in other submittals and are available upon
request.

Stockpile management area activities continued throughout the month of March. Daily
inspections, operation and maintenance activities were performed within Buildings 63, 65 and
68. This included the collection of accumulated water that drained from the stockpiles and
transportation of that water to the on-site water treatment system. Decontamination of
equipment was conducted prior to moving it between TSCA and non-TSCA staging areas.

The transfer of TSCA materials from the Building 63 stockpile management area and the Cell
8A excavation to the Building 71 OPCA was performed from March 3 to March 10, 2003. The
non-TSCA materials from the Building 65 and Building 68 stockpile management areas were
transported to the Hill 78 OPCA from March 11 to March 14, 2003. Paint filter tests were
collected at a frequency of 1 per 100 cubic yards (cy) of material loaded (see Table 3 for a
summary of material transported to the OPCAs in March 2003 and Table 4 for a summary of
material transported to the OPCAs for the project through March 2003).

Traffic control was conducted on Lyman Street throughout the month of March.

The March 29 high river flow (approximately 2,100 cfs) caused some of the newly restored
riverbanks to erode. The existing silt fences located at the top of the riprap contained most of the
eroded material. The contained material was removed, the riverbanks were regarded and the silt
fences were repaired as necessary.

Theinitial conditions monitoring survey of two buildings (the Laundromat and the self car wash)
on Parcel 18-23-6 was completed. In addition, two vibration monitoring units were set up to
monitor the two buildings referenced above during the upcoming construction activities in Cells
11 and 12. (See Figure 1 for the locations of the Vibration Monitors)

Construction of an extension of the access road on Parcels 18-24-1 and 18-24-5 was performed.
Underground utility installation on Parcel 18-24-5 was completed. Two truckloads of soil
materials generated during the construction of the underground utility were transported to the
Building 65 stockpile management areas.

Significant access road maintenance activities were required due to the heavy usage over the last
seven months of construction activities, the winter sanding of the roads and the spring thaw.
Fifteen truckloads of unsuitable road materia was removed and transported to the Building 65
stockpile management area. All of the access roads were regarded and the removed material was
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replaced with a 6 to 9 inch layer of dense graded material and 2-inch stone to ensure greater
stability of the roads. Also, the paved access roads, Lyman Street and the Lyman Street parking
lot were swept regularly by using a street sweeper. Jersey barriers were placed adjacent to the
access roads along the top of the riverbank as a safety precaution.

Removed three truckloads of sediment from the water treatment system modutanks and
transported to the Building 63 stockpile management area. The sediment removed from the
tanks was assumed to be TSCA material.

For the month of March atotal of seventeen truckloads (170 cy) of non-TSCA material and three
truckloads (30cy) of TSCA material were generated during these miscellaneous site preparation
and maintenance activities.

Hay bails and filter fabric were placed around catch basins designated by GE in the stockpile
management areas and access roads to prevent soils and sediment from entering the basins. Dust
control procedures continued for access roads, parking areas, and material storage areas. Staged
backfill materials were covered to prevent generation of dust.

3. Sampling/test results received

PCB sample results for the water treatment system sampling program were received for samples
collected on March 27, 2003 (Table 5). Non-PCB analytical results were received for the sample
collected on February 24, 2003 (Table 5a). Non-PCB analytical results for the WTS samples
collected on March 27, 2003 are not available yet. Analytical results for backfill materias are
summarized in Table 6. This includes the sampling results for common fill samples collected on
February 21, 27 and March 6, 2003; Filter Layer A sample collected on March 6, 2003 and
topsoil sample collected on March 10, 2003. The results of the daily particulate air monitoring
program are summarized in Table 7. Table 8 is a summary of daily turbidity monitoring results.
Results for PCB and TSS samples and water column monitoring data collected on March 5 are
presented in Table 9. PCB and TSS results for water monitoring samples collected on March 19
and 27, 2003 are not available yet. A summary of samples collected for the air sampling
conducted on March 28, 2003 are provided in Table 10; however, the PCB data is not available
yet. Table 11 contains PCB data associated with equipment confirmatory wipe samples.

4. Diagrams associated with the tasks performed

Figure 1 is a map of the Phase | area, and includes layout of all excavation cells, lot parcel
identification numbers, water monitoring locations, PCB air sampling locations, vibration
monitoring locations, access road locations, fence line location, the water treatment system pad
location, the effluent discharge location, and the utility trench location.
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5. Reports received and prepared

No reports were received or prepared during the month of March.

6. Photo documentation of activities performed

See attached photos.

7. Brief description of work to be performed in April 2003

=  Complete backfill activitiesin Cell 10.
=  Complete excavation and backfill activitiesin Cell 10A.

=  Complete installation of the Cells 11 and 12 centerline sheetpile wall. Cells 11 and
12 will be extended approximately 100 to 200 feet downstream of the end of Phase .

» [Install the downstream cutoff wall for Cell 12.

= Complete the excavation and backfill activitiesin Cell 12.

= |nitiate the removal of the centerline sheetpile wall located between Cells 9 and 10.
= Transfer TSCA materials from Building 63 to the Building 71 OPCA.

= Transfer non-TSCA materials from Buildings 65 and 68 to the Hill 78 OPCA.

= [|nitiate theinstallation of topsoil in Cells 2,3, 4,5,5A.

= Complete the removal of the abandoned underground siphon structures in Cells 9 and
10.

=  Complete the removal of the Silver Lake Outfall Extension Structure shoring upon
confirmation of the concrete stability.

= Continue stockpile management activities at Buildings 63, 65 and 68.
= Continue operation of water treatment system.
=  Continuedaily air and turbidity monitoring.

= Continue PCB air sampling (once a month), water column sampling (twice a month),
water treatment system sampling (monthly) and backfill material sampling (as
needed).
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= Start vibration monitoring of 2 structures located on Parcel 18-23-6.

8. Attachments to this report

Table1l. Quantity of Bank and Sediment Material Generated During the Month of March
Table2. Quantity of Bank and Sediment Material Excavated to Date

Table3. Quantity of Material Transferred to OPCAs During the Month of March
Table4. Quantity of Material Transferred to OPCAsto Date

Table5. NPDES PCB Sampling Results for Water Treatment System

Table 5a. NPDES non-PCB Sampling Results for Water Treatment System
Table6. Backfill Material Testing Results

Table7. Daily Air Monitoring Results

Table8. Daily Water Column Turbidity Monitoring Results

Table9. Summary of Turbidity, PCB, and TSS Water Column Monitoring Results
Table 10. PCB Air Sampling Results

Table 11. Equipment Confirmatory Wipe Sample Results

Figure 1- Phase| Site Plan

Photodocumentation
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